
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 02/28/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0002

05/05/2014

Contract Location: Time Allowed:

TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS IN BALDWIN COUN

 

Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let:

P. O. BOX 4097 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DUBLIN GA 31040-4097 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE CINCINNATI INSURANCE CO.

07/19/2013

08/02/2013

08/22/2013

08/26/2013

01/14/2014

00/00/0000

00/00/0000

613 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 35.56

218 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,841,442.25

$2,841,442.25

$2,755,977.05

3.01%

Counties:

Baldwin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007362      $2,841,442.25 $2,841,442.25 $2,755,977.05 3.01% $31,144.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 02/28/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0002

05/05/2014

Project Number: 0007362      VARIOUS LOCATIONS - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(362)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $85,465.20 $54,321.00 $31,144.20

Non-Participating $0.00 $0.00 $0.00

Total Earnings $85,465.20 $54,321.00 $31,144.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $85,465.20 $54,321.00 $31,144.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $85,465.20 $54,321.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $31,144.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 02/28/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14612-13-000-0

Estimate Summary By Project

Estimate Number: 0002

05/05/2014

Project Number 0007362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 200400.000 .019

CSSTP-0007-00(362)

 

.269 $3,807.60 $53,907.60

Category Amount: $3,807.60 $53,907.60

Category Number: 0020 EROSION CONTROL

0015 163-0240     MULCH TN  10.000 .000

 200.000 .158

 

 

.158 $31.60 $31.60

Category Amount: $31.60 $31.60

Category Number: 0010 ROADWAY

0205 615-1200     DIRECTIONAL BORE - LF  2,465.000 201.000

 17.000 831.000

5 IN

 

1,032.000 $14,127.00 $17,544.00

0210 615-1200     DIRECTIONAL BORE - LF  1,130.000 .000

 20.000 379.000

7 IN

 

379.000 $7,580.00 $7,580.00

0620 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  10,645.000 402.000

 2.000 2,799.000

 

 

3,201.000 $5,598.00 $6,402.00

Category Amount: $27,305.00 $31,526.00

Project Total Amount: $31,144.20 $85,465.20


